

ENGINEERING CHANGE NOTE (ECN)

PROJECT: PROJECT-EEPROM

ORINATION: Dr. Kidd

PURPOSE OF CHANGE: Implement EEPROM

DOCUMENT NUMBER: ECN1.5

DATE OF PUBLICATION: April 13, 2026

ECR 0.1 – 1/1/2030:

Requestor: Prof. Kidd

Description of change: Modify the design resulting from the High-level requirements defined in PROJECT-EEPROM with project 4 PROJECT-FREERTOS.

Reason for change: Results in a more reliable design. New design will reduce labor and design costs for implementing future extensions.

LEAD ENGINEER: Kid Kidd, UMBC

TEAM LEAD: Christopher Ward

EXECUTIVE SUMMARY: Modify the design resulting from the High-level requirements defined in Project#4 Asynchronous Execution Lab Report to spin a fan at various speeds. Testing and Customer Requirements have been updated to reflect this.

HIGH-LEVEL DESCRIPTION: Modify PROJECT-FREERTOS to include manipulation of EEPROM to save data.

REASON FOR CHANGE: Results in a more reliable design. New design will reduce labor and design costs for implementing future extensions.

Changed Documents: None

Added Documents: None

Removed Documents: None

Replaced Documents: Project#3 Asynchronous Execution Lab Report, removed and modified

Any Additional Design Considerations: None

NOTE: The design documents that have been modified must have any deleted text struck out along with the date, and any additions made along with the date. If an entire document is removed or replaced, a note to that effect has to be added to the ECN. If document(s) are added, a note to that effect has to be added to the ECN.